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Member Cities:

Commerce
Downey

La Mirada
Norwalk

Santa Fe Springs

  The I-5 Consortium Cities Joint Powers Authority
   For the preservation of communities while enhancing freeway capacity

AGENDA

JOINT MEETING OF THE
 POLICY BOARD AND ADMINISTRATIVE ENTITY

OF THE 
INTERSTATE CONSORTIUM CITIES JOINT POWERS AUTHORITY

MONDAY, JANUARY 27, 2020 - 2:00 PM

NORWALK CITY HALL
12700 NORWALK BLVD, CONFERENCE ROOM 4

NORWALK, CA 90650

ROLL CALL

PUBLIC COMMENT

CONSENT CALENDAR

Consent Calendar items will be considered and approved in one motion 
unless removed by Policy Board member for discussion

1.1 APPROVAL OF PREVIOUS MEETING MINUTES – NOVEMBER 25, 2019
Recommendation: Approve

   1.2 I-5 JPA CHECK REGISTER
NOVEMBER 16, 2019 – JANUARY 15, 2020
Recommendation: Approve

Recommendation:  Approve

   1.3 FEDERAL TRANSPORTATION REPORT
Jim Dykstra – Edington, Peel and Associates
Recommendation:  Approve

End of Consent Calendar

2.0 I-5 TREE PLANTING CONTRACT (#15-01) PROJECT STATUS
Recommendation: Provide Direction and/or Receive and File

3.0 METRO REPORT- MEASURE R ORDINANCE PRELIMINARY 10-YEAR 
REVIEW AND POTENTIAL 
Recommendation: Provide Direction and/or Receive and File



Public Comment:  The public is encouraged to address the Commission, Board or Committee on any matter listed on the agenda. The Commission will hear public comment on matters 
not listed on the agenda during the Oral Communications period.

Americans with Disabilities Act:  In compliance with the ADA, if you need special assistance to participate in a City meeting  or other services offered by this City, please contact the 
City Clerk’s office, (562) 929-5720.  Assisted listening devices are available at this meeting.  Ask a staff member if you desire to use this device.  Upon request, the agenda and documents 
in the agenda packet, can be made available in appropriate alternative formats to persons with a disability.  Notification of at least 48 hours prior to the meeting or time when services 
are needed will assist the City staff in assuring that reasonable arrangements can be made to provide accessibility to the meeting or service. 

Note:  Commission agendas and minutes are available from the Staff Liaison or at the office of the City Clerk, City Hall, 12700 Norwalk Boulevard during regular business hours, 8:00 
a.m. to 6:00 p.m., Monday – Thursday and 8:00 a.m. to 5:00 p.m. every other Friday; telephone (562) 929-5720.
  S:Commissions/ Agendas/CommFormat Rev 7/12

4.0 CONSTRUCTION MITIGATION PROJECTS – Phase 1 & Phase 2 – STATUS, 
PHASE 3 PROJECT STATUS
Recommendation: Provide Direction and/or Receive and File

5.0 I-5 STATUS REPORT FROM EXECUTIVE DIRECTOR/AUTHORITY ENGINEER 
Recommendation:  Provide Direction and/or Receive and File

6.0 REPORT FROM CHAIR
Recommendation:  Receive and File

7.0 REPORT FROM BOARD MEMBERS
Recommendation:  Receive and File

8.0 REPORT FROM ADMINISTRATIVE ENTITY MEMBERS 
Recommendation:  Receive and File

9.0 REPORT FROM CALTRANS, DISTRICT 7
Recommendation:  Receive and File

10.0 REPORT FROM METRO
Recommendation:  Receive and File

I hereby certify under penalty of perjury under the laws of the State of California, that the foregoing 
agenda was posted on the bulletin board of the Norwalk City Hall, not less than 72 hours prior to 
the meeting.  Dated this 23rd day of January 2020.

Carmen Martinez
Carmen Martinez 
Office Assistant II
City of Norwalk 



MINUTES OF THE JOINT MEETING
OF THE POLICY BOARD AND ADMINISTRATIVE ENTITY OF THE

INTERSTATE 5 CONSORTIUM CITIES JOINT POWERS AUTHORITY
NORWALK CITY HALL

ROOM #4
NORWALK, CALIFORNIA

MONDAY, NOVEMBER 25, 2019
2:00 P.M.

Chair John Soria called the Board Meeting of the Interstate 5 Consortium Cities Joint Powers 
Authority to order at 2:00 PM.

ROLL CALL

Board Members present:

Board Member Steve DeRuse City of La Mirada
Board Member Bill Rounds City of Santa Fe Springs 
Chair John Soria City of Commerce 
Vice Chair Claudia Frometa City of Downey
Board Member Luigi Vernola City of Norwalk

Board Members absent:
None.

Others present:

Jeff Boynton City of La Mirada
Daniel Hernandez City of Commerce
John Oskoui City of Downey
John Yang Caltrans District 7
Glen Kau City of Norwalk
Victor Gau Metro
Yvette Kirrin I-5 JPA

PUBLIC COMMENT

None
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CONSENT CALENDAR

It was moved and seconded to approve the Consent Calendar, with corrections, which included 
the following:

 Previous Meeting Minutes – October 28, 2019
 I-5 JPA Check Register – October 16, 2019 – November 15, 2019
 I-5 Federal Transportation Report from Edington, Peel and Associates

M/S: Vernola/DeRuse

The motion was carried by the following vote:

Yes: PB Members DeRuse, Rounds, Vernola, Frometa and Chair Soria
No: None
Absent: None

I-5 TREE PLANTING PROJECT (15-01) CONTRACT INVOICES APPROVAL AND PROJECT 
STATUS

Ms. Kirrin presented this item noting that the TreePeople have submitted Progress Payment #2 to 
the I-5 JPA for reimbursement.  She noted that the I-5 JPA still has a positive balance of 
$696,014.98 in our account based on the $1 million advanced from Caltrans for work.  She noted 
that the invoice had been approved by the public works directors that had received trees as shown 
in the progress payment detail.

A motion was made to approve the 2nd progress payment for TreePeople in the amount of 
$167,173.92. 

M/S: Vernola/Frometa

The motion was carried by the following vote:

Yes: PB Members DeRuse, Rounds, Vernola, Frometa and Chair Soria
No: None
Absent: None

METRO REPORT – MEAUSURE R ORDINANCE PRELIMINARY 10-YEAR REVIEW

Ms. Kirrin presented this item.  She noted that the Metro Measure R Ordinance permits the Metro 
Board to amend the ordinance every 10 years, primarily to transfer sales tax revenue from either 
highways to transit, or transit to highways, and/or between subregional project priorities.  At this 
time, Metro is estimating that the I-5 project will have a surplus of approximately $123 million, and 
would like to transfer it to the West Santa Ana Branch (Eco-Rapid Transit) project within the 
Gateway Cities subregion.  While a transfer of surplus I-5 funds to be transferred to Eco-Rapid is 
already identified in the expenditure plan, it’s unclear how much remaining funds the I-5 needs to 
finalize the I-5 Construction Mitigation Program (Phase 3) based on the impacts caused by the 
detour routes, construction haul routes, utility trenching impacts as well as the some remaining 
punch list items between Caltrans and the Cities that Caltrans has noted should be incorporated 



into our Construction Mitigation projects request, such as cul-de-sac ponding, resulting from poor 
construction inspection during the project, which allowed the grades to not allow water to drain 
properly (as an example).  The request is to write a letter to the Metro Board expressing our 
support for the transfer of excess funds, but noting that there is work to still be completed and a 
full cost estimate for the work has not been quantified, and this deducted from the $123m 
estimated surplus. 

A motion was made to provide a written response to the Metro Board regarding this possible action 
to transfer funds. 

M/S: Frometa/Rounds

The motion was carried by the following vote:

Yes: PB Members DeRuse, Rounds, Vernola, Frometa and Chair Soria
No: None
Absent: None

GATEWAY CITIES COG SUPPORT FOR METRO AGREEMENT FOR I-5 ENVIRONMENTAL 

Ms. Kirrin presented this item.  She noted that the Gateway Cities Council of Governments voted 
to support our request for Metro and Caltrans to enter into the necessary agreement to commence 
with the I-5 EIR project.  Additionally, it was requested that I-5 representation be coordinated with 
the Metro Board Deputies to help facilitate the agreement process being completed. A copy of the 
support letter from the GCCOG was included in the package. 

The report was received and filed.

CONSTRUCTION MITIGATION PROJECTS - STATUS

Ms. Kirrin presented this item.  She noted that audit for Phase 1 had completed with comments 
and backup returned to Metro. Phase 2 audit started and a request for information was provided 
to the JPA and all the Cities.  She also noted that the TAC would meet in December to discuss 
the Phase 3 project request.

The report was received and filed.



I-5 STATUS REPORT FROM EXECUTIVE DIRECTOR/AUTHORITY ENGINEER 

Ms. Kirrin presented this item.  She noted the following:

 Construction Completes were provided for the I-5 segments in construction, including 100% 
complete for Rosecrans/Bloomfield/I-5, 96% for Norwalk/Imperial/I-5, 52% for Valley 
View/I-5 and 84% for Florence/I-5.

 Ms. Kirrin noted that the I-605 EIR continues to make progress, with monthly meetings 
occurring with Caltrans, Metro and the I-5 JPA. Concerns were raised regarding the timeline 
for releasing the draft EIR document for review. 

 Ms. Kirrin continues to follow up on the status of the I-5 EIR agreement between Caltrans 
and Metro and whether we need to reconvene a delegation to continue advocating. 

 It was also noted that the I-5 JPA TAC would meet in December to discuss the SCAG EIFD 
issues brought up by the Board and AE for further recommendations. 

 
The report was received and filed.

REPORT FROM CHAIRMAN

No Report.

REPORT FROM BOARD MEMBERS

No Report.

REPORT FROM ADMINISTRATIVE ENTITY MEMBERS

No Report.

REPORT FROM CALTRANS DISTRICT 7

John Yang noted that the N/B I-5 was restriped and merged at Imperial. The carpool lane is 
anticipated to be open in 2021. 

REPORT FROM METRO

No Report.



ADJOURNMENT

The regular meeting was adjourned at 2:46 PM.

John Soria, Chair

Jesus Gomez, Secretary



To: I-5 JPA Policy Board

From: Theresa Devoy, City of Norwalk

Date: January 2020

Item: I-5 JPA Check Register
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Monthly Report by Jim Dykstra to I-5 JPA
January 1, 2020

I and the firm Edington, Peel & Associates provided a range of services during the month in 
support of the I-5 Joint Powers Authority.  These included participation in a number of meetings, 
telephonic, email and fax exchanges and other communications.  

I have continued to coordinate with I-5 JPA executive director Yvette Kirrin and I-5 JPA elected 
representatives and their staffs in Washington, DC regarding ongoing efforts on behalf of the I-5 
widening initiative and the I-5 JPA’s priorities and interests in the 116th Congress, providing 
legislative guidance and information.  

The House and Senate committees continue their oversight and budget review process.  With the 
beginning of FY2020 on October 1 and the absence of final action on the Transportation, Housing, 
Urban  Development and other appropriations measures, Congress passed an initial continuing 
resolution extending funding until November 21 and in November passed a second CR extending 
to December 20.  On December 19, following passage by the Senate and House of two minibus 
appropriations bills, one of which included the THUD measure, the President signed both bills into 
law.  

The Senate Environment and Public Works Committee has unanimously approved its five-year 
infrastructure authorization proposal, America’s Transportation Infrastructure Act (ATIA).  The 
measure authorizes $187 billion from the Highway Trust Fund over five years.  This is a 27 percent 
increase over FAST Act funding.  Over 90 percent of the funding will be distributed to states by 
formula.  The bill awaits further action.

I have provided information regarding key positions for local delegation members with the 
Democrats in the majority in the House.  Representative Lucille Roybal-Allard is chair of the 
Homeland Security Subcommittee of the House Appropriations Committee, and Representative 
Grace Napolitano is chair of the Water Resources and Environment Subcommittee of the House 
Transportation and Infrastructure Committee.  Representative Linda Sanchez is a member of the 
powerful House Ways and Means Committee and its subcommittees on Oversight, Select 
Revenue Measures and Social Security.
 
I am in contact with Victor Castillo, chief of staff to Rep. Lucille Roybal-Allard; legislative director 
Melissa Kiedrowicz and district staff for Rep. Linda Sanchez; Joe Sheehy, legislative director to 
Rep. Grace Napolitano; and senior staff of House T&I Committee member Rep. Alan Lowenthal 
regarding legislative priorities for the I-5 JPA and transportation priorities in the region.  

As part of my responsibilities, I closely monitor legislation, as well as seminars, hearings, meetings 
and publications of key interest to legislators and senior executive branch officials for articles and 
information pertinent to the project and of possible interest and importance to member cities of the 
I-5 JPA.  I attend Senate and House committee hearings, follow Senate and House floor 
proceedings, and track legislative initiatives pertinent to the project.
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AGENDA REPORT
I-5 CONSORTIUM CITIES JOINT POWERS AUTHORITY

POLICY BOARD

Date: January 27, 2020

To: I-5 JPA Policy Board

From: Yvette Kirrin, P.E., Executive Director/Authority Engineer

Subject: I-5 Tree Planting Project (#15-01) Contract Project Status

Recommendation:  Provide Direction and/or Receive and File

No Substantive Updates during the month of December and January. 
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AGENDA REPORT
I-5 CONSORTIUM CITIES JOINT POWERS AUTHORITY

POLICY BOARD

Date: January 27, 2020

To: I-5 JPA Policy Board

From: Yvette Kirrin, P.E., Executive Director/Authority Engineer

Subject: Metro Report – Measure R Ordinance Preliminary 10-Year Review and Potential

Recommendation:  Provide Direction and/or Receive and File. 

This item was inadvertently left on the Agenda routing sheet from November 2019.  It should 
have been removed.  This item is intentionally blank. 
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AGENDA REPORT
I-5 CONSORTIUM CITIES JOINT POWERS AUTHORITY

POLICY BOARD

Date: January 27, 2020

To: I-5 JPA Policy Board

From: Yvette Kirrin, P.E., Executive Director/Authority Engineer

Subject: Construction Mitigation Projects – Status

Recommendation: Provide Direction and/or Receive and File

I-5 Construction Mitigation Projects – Phase 1 – Status (No Significant Update)
Final close out of the project is occurring. A meeting is being scheduled between the TAC 
(appropriate members) and Metro to finalize the strategy for final close out and retention release. 

I-5 Construction Mitigation Projects – Phase 2 – Status (No Significant Update)
Phase 2 - Project Expenditure
The Total Project Budget is $14,168,107.  The final audit began last month, with a request for 
backup items.  A Dropbox for the audit was created that includes all the reimbursements/invoices 
to Metro, so that the Cities can utilize them as needed, when additional data requests come from 
Metro and need some context as to when the work occurred, or who the contracts were with at 
the time. Metro has been receiving files.

I-5 Construction Mitigation Projects – Phase 3 – Status
Based on PB Agenda Item 3.0 from November 2019, the I-5 JPA TAC reconvened in early 
December to discuss the project list and costs necessary to complete Phase 3. The items 
included not only the remaining detour routes, but also construction truck haul routes, utility 
trenching impacts as well as punch list items that Caltrans requested be included in our project 
request.  The TAC is still working on this list, with a goal to have it quantified in February 2020.  
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AGENDA REPORT
I-5 CONSORTIUM CITIES JOINT POWERS AUTHORITY

POLICY BOARD

Date: January 27, 2020

To: I-5 JPA Policy Board

From: Yvette Kirrin, P.E., Executive Director/Authority Engineer

Subject: I-5 Status Report

Recommendation: Provide Direction and/or Receive and File

I-5 South (I-605 to County Line) & I-5/Carmenita Update

Segment(s) Status:
Below is a table that will be updated monthly that details the six (6) segments of the I-5 (605/S) 
project. Specific issues regarding the overall project and/or each segment will be detailed, as 
needed, below the table. Work is progressing at or close to schedule, according to the technical 
comparisons of % work complete vs. % time complete of each contract. 

Segment Phase % Const. 
Complete

% Const. Time 
Complete

Valley View (Segment 2) In Construction 52% 50%

Rosecrans (Segment 3) Construction 
Complete Plant Establishment Period

Norwalk (Segment 4) In Construction 96% 84%
Florence (Segment 5) In Construction 84% 72%
Carmenita (Stand Alone 
Segment)

Construction 
Complete Plant Establishment Period

I-605 Corridor EIR Update
Monthly meetings continue. Metro/Caltrans has committed to the release of the I-605 draft EIR, 
including Project Report in the 1st quarter 2020 (which is here). No substantive updates have been 
provided. I’ve received some feedback regarding “substantial right of way acquisitions” being 
shown in the geometric documents, and I don’t recall seeing such impacts in prior geometric 
coordination meetings, so I am a bit concerned that the plans have been updated/changed, and 
we are not being included in the process to my satisfaction. It could also be a result of needing to 
show a “full standard” design, which is part of the process in preparing the EIR and may just be a 
formality. Metro/Caltrans is reluctant to share the information prior to the release of the draft 
document in coming months. 
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I-5 Environmental Document (I-605 to I-710) Update
As noted in the November 2019 Board agenda, the GCCOG provided a letter to the Metro Board 
in support of commencing on the I-5 EIR as a high priority project.  Additionally, I’ve been 
working to get a response from Director Bulinsky’s office regarding their coordination with Metro 
to resolve the issue with the agreement between the two (2) parties.  Caltrans has not 
responded to me as of yet, but I will continue to reach out for a response and strategy. 

PPP Update
The I-5 JPA TAC met on December 11, 2019 to go over the presentation and criteria used to 
determine if it can be adjusted as well as to quantify benefits and impacts of the program on the 
Cities. The TAC was open to some modifications to the analysis variables, but unanimously 
agreed for the study to proceed with the minimum contribution scenario and to continue to work 
with SCAG to quantify benefits including the political appetite of both SCAG and Metro to proceed. 
The concern was how to justify deferring the funds to the project with the public based on it being 
a regional project. Some comments were noted including the benefit in reducing traffic on local 
streets by constructing adequate capacity for the operational efficiency to be increased along the 
freeway, and the fact that if the project terminates at the 605, that the bottleneck will not move 
north, and continued impacts within the communities will remain.  




